

Plan of Activities

	Oct-Dec 2009	Jan-Mar 2010	Apr-Jun 2010	Jul-Sept 2010	Oct 2010 ongoing
WB Partners	2.4. Equipping of COC; 2.5. Study visit to Graz;	2.6. COC training Skopje; 3.1. Selection of 8 pilot study programs and stakeholders	2.5. Study visit to Girona; 3.2. Adaptation of Manual and Questionnaire; 4.2. Adaptation of existing CCs for WB universities; 4.3. Development of web based CC; 6.2. Developing of Synergies 6.3. Creation of network	2.6. COC training Novi Sad; 2.7. Activity forecast for COC; 3.3. Conducting 8 pilot studies; 6.1. Financial planning of web platform and COC; 6.2. Developing of Synergies; 6.3. Creation of network; 6.4. Defining recommendations for curricula adoption	2.7. Business plan development; 3.3. Conducting 8 pilot studies; 6.1. Financial planning of web platform and COC; 6.2. Developing of Synergies; 6.3. Creation of network; 6.4. Defining recommendations for curricula adoption Y3: Activities 3.4.-3.6; 6.5..
EU Partners	2.5. Study visit to Graz (only FHJ)	2.6. COC training Skopje 3.1. Selection of 8 pilot study programs and stakeholders (only FHJ) 4.1. Analysis of competence catalogues (CC) at EU universities	2.5. Study visit to Girona (only Girona); 3.2. Adaptation of Manual and Questionnaire (only FHJ); 6.2. Developing of Synergies (only FHJ); 6.3. Creation of network (only FHJ)	2.6. COC training Novi Sad 3.3. support in Conducting 8 pilot studies; 6.1. Financial planning of web platform and COC (only FHJ); 6.2. Developing of Synergies (only FHJ); 6.3. Creation of network (only FHJ); 6.4. Defining recommendations for curricula adoption; 7.5. Devel. of monitoring tool for long-term impact	3.3. support in Conducting 8 pilot studies; 6.1. Financial planning of web platform and COC (only FHJ) 6.2. Developing of Synergies (only FHJ); 6.3. Creation of network (only FHJ); 6.4. Defining recommendations for curricula adoption 7.5. Devel. of monitoring tool for long-term impact Y3: Activities 3.4.-3.6; 6.5.
WUS Austria	2.5. Study visit to Graz 8.1.-8.4. Project management	2.6. COC training Skopje; 3.1. Selection of 8 pilot study programs and stakeholders; 8.1.-8.4. Project management	2.5. Study visit to Girona; 6.2. Developing of Synergies; 8.1.-8.4. Project management	2.6. COC training Novi Sad; 6.1. Financial planning of web platform and COC; 6.2. Developing of Synergies 7.5. Devel. of monitoring tool for long-term impact; 8.1.-8.4. Project management	2.7. Business plan development; 6.1. Financial planning of web platform and COC; 6.2. Developing of Synergies 7.5. Devel. of monitoring tool for long-term impact; 8.1.-8.4. Project management